
ID WBS Task Name Contact Resource
Initials

151 3.4.3 New VDT: software adaptation and deployment GG PM

34 2.6.3 D0repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob GG PM,PL

200 3.5.1.4.1 Define standard durable location machine configuration GG PM

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

163 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM

215 3.5.2.1.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM

164 3.5.1.2.2.2.3 Adjust current installation instructions GG PM

216 3.5.2.1.2 Auto-clean up OSG job queue (fwd nodes) GG PM

165 3.5.1.2.2.2.4 Adjust current software to use standard location as default GG PM
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Duration D0
Request

Major
Milestone

Start

21 days No No Thu 9/20/07

10 days Yes No Tue 10/9/07

4 days No No Tue 10/9/07

20 days Yes No Tue 10/23/07

4 days No No Tue 10/23/07

4 days No No Tue 10/23/07

2 days No No Mon 10/29/07

8 days No No Mon 10/29/07

2 days No No Wed 10/31/07

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07
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W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Aug 5, '07 Aug 12, '07 Aug 19, '07 Aug 26, '07 Sep 2, '07 Sep 9, '07
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PM New VDT: software ad
PM,PL D0r

PM Define standard durable location machine configura
PM
PM
PM

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Sep 16, '07 Sep 23, '07 Sep 30, '07 Oct 7, '07 Oct 14, '07 Oct 21, '07
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aptation and deployment

repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob

tion

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for 

Developers install and test candidate fwd node (by Fri Oct 26)

Auto-clean up SamGrid job queue (samgrid.fnal.gov)
PM Adjust current installation instructions
PM Auto-clean up OSG job queue (fwd nodes)

PM Adjust current software to use standard location as default

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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 data processing App

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08
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W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08
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W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08
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